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Full scale dredging operations started in August 2004
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1. Dredging in upper harbor 2. Desanding

Full scale dredging and disposal operations
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3. Dewatering 4. Loading to rail for offsite disposal
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Dredging volume remaining

With 6” over-dredge
Total estimated dredge volume 725,000 cy 862,000 cy1Total estimated dredge volume 725,000 cy 862,000 cy

Dredging/capping to date
T&D thru 2008 105 000 cyT&D thru 2008      105,000 cy
2005/08 capping      10,000 cy
2003 North lobe        4,100 cy
1988 pilot study         2,900 cy
2000 pilot study         2,300 cy

S bt t l 124 300Subtotal 124,300 cy

Estimated remaining volume 600,700 cy 737,700 cy

Settlement Communication
Subject to FRE 4081862,000   +   16,000 cy from North of Wood Street   =  app. 880,000 cy



Cost and Schedule Estimate for Hydraulic Dredging/Offsite Disposal
Total of actual costs (not present value), 3.5% annual inflation assumedTotal of actual costs (not present value), 3.5% annual inflation assumed

Annual funding level Years to complete Costs to complete

$80 million1 4 to 5 $341 million
$30 million 18        $540 million
$15 million2 39 $1,113 million,

1Design funding levelDesign funding level

2Actual funding level 2004-2008
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Overview of the full scale dredging process
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Full scale dredging and disposal operations
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Dredging volume remaining
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Total estimated dredge volume	         725,000 cy	862,000 cy1



Dredging/capping to date		

	T&D thru 2008      105,000 cy

	2005/08 capping      10,000 cy

	2003 North lobe        4,100 cy

	1988 pilot study         2,900 cy

	2000 pilot study         2,300 cy
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Cost and Schedule Estimate for Hydraulic Dredging/Offsite Disposal

           Total of actual costs (not present value), 3.5% annual inflation assumed    

Annual funding level	   Years to complete	    Costs to complete
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